

STATUS OF IMPLEMENTATION OF MAJOR PROGRAMS, PROJECT 2018

DEPARTMENT / AGENCY : Department of Agriculture / BUREAU OF SOILS AND WATER MANAGEMENT (BSWM)

Based on Republic Act 10964 - General Appropriations Act (GAA)

Program / Sub-Program / Performance Indicator Subscription	Budget Allocation (P'000)	Beneficiaries / Provinces Covered / Sites	Status of Implementation
<b>SUPPORT TO OPERATIONS (STO) PROGRAM</b>			
<b>Planning and Policy Formulation for Soil and Water Resources, Conservation, Management, and Development (BSWM)</b>			
Participatory Soil Assessment and Productivity Improvement in Key Strategic Agricultural Production Areas	36,534		
<i>1. Soil Fertility and Suitability Assessment and Mapping of Corn Areas</i>		1. Pangasinan 2. Isabela 3. Cagayan 4. Camarines Sur 5. Cebu 6. Leyte 7. Bukidnon 8. Misamis Occidental 9. South Cotabato 10. North Cotabato	Fieldwork completed; Soil testing and data analysis on-going  Fieldwork on-going  Fieldwork completed; Soil testing and data analysis on-going
<i>2. Turn-Over Ceremony of Soil-based Agricultural Guide Maps (Soil Fertility, Nitrogen, Phosphorous, Potassium, pH, Fertilizer-Guide and Suitability) of SHA-NSST Phase II (2017) Project Outputs</i>		1. Abra 2. Benguet 3. Mt. Province 4. Ifugao 5. Quirino 6. Batanes 7. Aurora 8. Zambales 9. Batangas 10. Rizal 11. Cavite 12. Palawan 13. Marinduque 14. Camarines Norte 15. Catanduanes 16. Guimaras 17. Cebu 18. Negros Oriental 19. Siquijor 20. Eastern Samar 21. Zamboanga City 22. Misamis Oriental 23. Misamis Occidental 24. Davao City 25. Davao Occidental 26. Davao Oriental 27. Davao del Sur 28. Compostela Valley 29. Sarangani and Gen. San City 30. Surigao del Norte	Turned-Over  For Turn-Over  Turned-Over  For Turn-Over  Turned-Over

Program / Sub-Program / Performance Indicator Subscription	Budget Allocation (P'000)	Beneficiaries / Provinces Covered / Sites	Status of Implementation
		31. Agusan del Norte 32. Dinagat Islands 33. Basilan 34. Sulu 35. Tawi-Tawi	
3. Technology Promotion and Adoption (Fertilizer-Guide for Rice)		1. Brgy. Paetan, Sablayan, Mindoro Occidental : 16 Farmer Cooperator	On-going
		2. Brgy. San Jose, Mabini, Bohol : 33 Farmer Cooperators	On-going
		3. Brgy. San Jose, Norala, South Cotabato : 16 Farmer Cooperators	On-going
Updating of the Network of Protected Areas for Agriculture and Agro-Industrial Development (NPAAAD) and Strategic Agriculture and Fisheries Development Zone (SAFDZ)	31,554	Region I- Ilocos Norte, La Union, Ilocos Sur and Pangasinan, Region II- Isabela, Region III- Bataan, Bulacan, Pampanga, Aurora and Zambales, Region IV-A - Batangas and Quezon, Region IV-B- Mindoro Occidental, Marinduque, Mindoro Oriental and Palawan and Region V- Masbate, Camarines Norte, Albay, Catanduanes and Sorsogon	On-going
Upgrading of Laboratory Facilities and Equipment of the Bureau of Soils and Water Management Laboratories at the Central Office and at the National Soil and Water Resources Research Development Center for Lowland-Upland, Hilly Land and High Land Ecosystems	25,133	Laboratory at BSWM SRDC	11 Equipment Obligated 14 Equipment on process (procurement)
		National Soil and Water Resources Research Development Center for Lowland-Upland Ped-ecological Zone (NSWRRDC LUPEZ)	18 Equipment Obligated 4 Equipment on process (procurement)
		NSWRRDC for Hillyland PEZ (HillPEZ)	1 Equipment on process (procurement)
		NSWRRDC for Highland PEZ (HighPEZ)	14 Equipment Obligated, 4 Equipment on process (procurement)
Strengthening and Mainstreaming the Evaluation Mechanism on Land Use Reclassification (SEMLUR)	4,156	15 regions ( CAR, I, II, III, IV-A, IV-B, V, VI, VII, VIII, IX, X, XI, XII, and CARAGA)	On-going
Strengthening the Capacities of BSWM and Regional Soils Laboratories (RSL) in the Operation and Establishment of Soils Laboratories as per Presidential Decree 1435	16,057	Regional Soils Laboratories (CAR, I, II, III, IVA, IVB, V, VI, VII, VIII, IX, X, XI, XII, CARAGA) Soils Laboratory DAF-ARMM	Participants Trained (see January-June accomplishment)
<b>Other Research and Development Activities</b>			
Manila Bay Clean up, Rehabilitation and Restoration	21,625		
		1. Brgy. Dao-Batas, Gen.Emilio Aguinaldo, Cavite 2. Sitio Pook, Brgy. Gabon, Abucay Bataan 3. Brgy. Buted, Talugtug, Nueva Ecija 4. San Ramon SWIP, Floridablanca, Pampanga 5. Anggake SWIP, Brgy. Pinili, San Jose City, Nueva Ecija 6. Brgy. Sisilman & Labayo, Cavinti, Laguna 7. Brgy. Bagumbayan, Pililla Rizal 8. Brgy. Palocpoc I, Mendez-Nuñez, Cavite 9. Brgy. San Pablo, Luisiana, Laguna 10. Brgy. San Roque, Lupao, Nueva Ecija 11. Brgy. Lumot, Cavinti, Laguna 12. Tibag SWIP, Talugtug, Nueva Ecija 13. Baloy II SWIP, Cuyapo, Nueva Ecija	Established     50% Established For initial Lay-out  On-going establishment. Remarks: Targeted activities were not accomplished due to late delivery of planting materials and bad weather condition.  Targeted activities were not accomplished due to delayed of procurement, Land tenure status and the LGU was change of leadership that was resulted to change in project sites.



Program / Sub-Program / Performance Indicator Subscription	Budget Allocation (P'000)	Beneficiaries / Provinces Covered / Sites	Status of Implementation
Assessment of Salinity & Its Impact To Coastal Agriculture and Communities of The Philippines	32,157	Region I- Ilocos Norte, Region II- Isabela and Cagayan, Region III- Bataan, Bulacan, Pampanga, Zambales, Tarlac and Nueva Ecija, Region IV-A - Batangas, Quezon, Cavite, Rizal and Laguna, Region IV-B- Mindoro Occidental and Mindoro Oriental, Region VI- Iloilo and Negros Occidental, Region VII - Cebu, Region XI - Davao del Norte and Region XII - South Cotabato	On-going
Improving Soil Productivity of Marginal Hillyland through the Development of Philippines Hillyland Pedo-Ecological Zone Database and Promotion of Sustainable Land Management	7,386	Aglipay, Quirino	Technodemo site for rehabilitation
		San Jose Del Monte, Bulacan	Technodemo site for rehabilitation
		Norzagaray, Bulacan	Technodemo site for rehabilitation
		Pilar, Bohol	Technodemo site for rehabilitation
		Sierra Bullones, Bohol	Technodemo site for rehabilitation
OPERATIONS			
National Corn Program			
Technical Assistance on the Establishment of Sustainable Corn Production in Sloping Areas (SCoPSA)	21,748	(1) Umingan Pangasinan	Established
		(2) Cauayan City Isabela	Established
		(3) Pioduran, Albay	Initial Lay-out
		(4) Batad Iloilo	Activities taken: Farmers training, Technical Briefing and Established
		(5) Iba, Cabanglasan Bukidnon	Activities taken: Farmers training, Technical Briefing and Initial establishment
		(6) Vitaly District, Zamboanga City	Activities taken: Farmers training, Technical Briefing and Established
		National Rice Program	45,379
Technical Assistance in the Implementation of Small Scale Irrigation Projects (SSIPs)			
		Conduct of Basic Leadership Skills Training and Technical Skills Training under Rice-ESETs	
		Bonia SWIP, Boniao, Mahayag, Zamboanga del Sur	Completed
		Busac DD, Busac, Libmanan, Camarines Sur	Completed
		Iloco DD, Poblacion, San Rafael, Iloilo	Completed
		Ponon DD, Ponon, Atimonan, Quezon	Completed
		Lower Bala DD, Lower Bala, Magsaysay, Davao del Sur	Completed
		Salvacion SWIP, Salvacion, Matalam, North Cotabato	Completed
		Poot-poot DD, Poot-Poot, Cantilan, Surigao del Sur	Completed
		Asiga SWIP, Asiga, Piat Cagayan	Completed
		Poblacion DD, Poblacion, Albuera, Leyte	Completed
		Maligaya DD, Maligaya, Malaybalay, Bukidnon	Completed
		Buro-A-Lubong SWIP, Anninipan, Flora, Apayao	Completed
		Panlalsan, Cabadbaran, Agusan del Norte	Completed
		New Abra, Matalam, North Cotabato	Completed
		Pacian, Pagudpud, Ilocos Norte	Completed
		Libuak, Igacos, Davao del Norte	Completed
		Mampirao, San Jose, Camarines Sur	Completed
		Payapa, Tagkawayan, Quezon	Completed
		Ilvita, Sablayan, Occidental Mindoro	Completed
		Payag SWIP, Payag, San Pablo, Zamboanga del Sur	Completed
		San Marcial DD, San Marcial, San Isidro, Abra	Completed
		San Francisco SWIP, Buted, Talugtug, Nueva Ecija	Completed
		San Roque SWIP, San Roque, Talibon, Bohol	Completed
		Cantongtong DD, Cantongtong, Jiabong, Samar	Completed
		Caaliman SWIP, Santiago, Quirino, Isabela	Completed
		Matampay Ilaya, Lala, Lanao del Norte	Completed
		Torralba, Banga, Aklan	Completed

Program / Sub-Program / Performance Indicator Subscription	Budget Allocation (P'000)	Beneficiaries / Provinces Covered / Sites	Status of Implementation
Technical Assistance in the Implementation of Small Scale Irrigation Projects (SSIPs)		Abuor, Narvacan, Ilocos Sur	Completed
		New Albay DD, New Albay, Maragusan, Compostela Valley	Completed
		Mapawa DD, Mapawa, Surigao del Norte	Completed
		Rosacara DD, Rosacara, Bansud, Oriental Mindoro	Completed
		Durog DD, Miag-ao, Iloilo	Completed
		Taguipuro SWIP, Brgy. Tangadan, Piddig, Ilocos Norte	Completed
		Gugo SWIP, Brgy. Gugo, Samal, Bataan	Completed
		Villa Mercedes DD, Brgy. Pantoc, San Quintin, Abra	Completed
		Banban SWIP, Brgy. Banban, Ayungon, Negros Oriental	Completed
		Cabariwan SWIP, Brgy. Cabariwan, Palapag, Northern Samar	Completed
		Solsolon DD, Brgy. Solsolon, Lopez Jaena, Misamis Occidental	Completed
		Cabagan, Isabela	Completed
		Upper Boyugan DD, Brgy. Upper Boyugan, Silay, Zamboanga Sibugay	Obligated; to be conducted on October
		Palhe SWIP, Brgy. Sebaste, Sabang, Guimaras	Obligated; to be conducted on October
		Marguez DD, Brgy. Marguez, Esperanza, Sultan Kudarat	Obligated; to be conducted on October
		Balayong DD, Brgy. Balayong, Majayjay, Laguna	Obligated; to be conducted on October
		Malangcao DD, Brgy. Malangcao, Basud, Camarines Norte	Obligated; to be conducted on October
		Magangit DD, Brgy. Magangit, New Bataan, Compostella Valley	Obligated; to be conducted on October
		Ubbog DD, Brgy. Ubbog, Sinait, Ilocos Sur	Obligated; to be conducted on October
		Ladragon DD, Brgy. Ladragon, Claver, Surigao del Norte	Obligated; to be conducted on November
		Masalipit SWIP, Brgy. Masalipit, San Miguel, Bulacan	Obligated; to be conducted on November
		Capaculan DD, Brgy. Capaculan, Milagros, Masbate	Obligated; to be conducted on November
		New Oroqueta DD, Brgy. New Oroqueta, Sominot, Zamboanga del Sur	Obligated; to be conducted on November
		Taberna DD, Brgy. Taberna, El Nido, Palawan	Obligated; to be conducted on November
		<b>Conduct of SWISA Congress under Rice-ESETs</b>	
		Cluster I- Zambales	Completed
		Cluster II- Cebu	Completed
		Cluster III- General Santos City	Completed
		<b>Conduct of Specialized Training under Rice-INS</b>	
		Institutional Development for SWISA Training- Negros Occidental	Completed
		Institutional Development for SWISA Training- Ilocos Norte	Completed
		Institutional Development for SWISA Training- Camarines Norte	Completed
		Institutional Development for SWISA Training- Palawan	Completed
		Institutional Development for SWISA Training- Davao	Completed
		Institutional Development for SWISA Training- North Cotabato	Obligated; to be conducted in October
		Conduct of Irrigation-related Research and Development Training- Development of Project Proposal in BSWM	Completed
		Construction Supervision and Management Training - Cagayan	Completed
		Agro-hydrology and Dam Design Training for SWIP- Iloilo	Completed
		Agro-hydrology and Dam Design Training for DD- Pangasinan	Obligated; to be conducted on October



Program / Sub-Program / Performance Indicator Subscription	Budget Allocation (P'000)	Beneficiaries / Provinces Covered / Sites	Status of Implementation
		Workshop on Updating of 2020 SSIP Masterplan in Tagbilaran, Bohol	Completed
		Midyear Assessment and Planning Workshop on the Implementatin ofSSIPs under Rice Program in Malvar, Batangas	Completed
		Yearend Assessment and Planning Workshop on the Implementatin ofSSIPs under Rice Program in Subic, Zambales	Obligated; to be conducted on December
<b>National Organic Agriculture Program</b>	<b>157,816</b>		
<b>Provision of Agricultural Equipment and Facilities (PAEF)</b>			
Establishment of Composing Facilities for Biodegardable Wastes (CFBW)			
		LGU Pidigan, Abra	On-going procurement of facility
		LGU Kabugao, Apayao	On-going procurement of facility
		LGU Calanasan, Apayao	On-going procurement of facility
		LGU Baguio City, Benguet	On-going procurement of facility
		LGU Kibungan, Benguet	On-going procurement of facility
		LGU Hungduan, Ifugao	On-going procurement of facility
		LGU Kiangnan, Ifugao	On-going procurement of facility
		PLGU Tabuk City, Kalinga	On-going procurement of facility
		<b>Region I</b>	
		LGU Currimaos, Ilocos Norte	On-going procurement of facility
		LGU Piddig, Ilocos Norte	On-going procurement of facility
		LGU Sta. Lucia, Ilocos Sur	On-going procurement of facility
		LGU Sinaitan, Ilocos Sur	On-going procurement of facility
		LGU Sta. Catalina, Ilocos Sur	On-going procurement of facility
		LGU Bangar, La Union	On-going procurement of facility
		LGU Sudipen, La Union	On-going procurement of facility
		LGU Burgos, La Union	On-going procurement of facility
		LGU Sta. Maria, Pangasinan	On-going procurement of facility
		LGU Natividad, Pangasinan	On-going procurement of facility
		LGU Manaoag, Pangasinan	On-going procurement of facility
		<b>Region II</b>	
		LGU Pamplona, Cagayan	On-going procurement of facility
		LGU Abulug, Cagayan	On-going procurement of facility
		LGU San Guillermo, Isabela	On-going procurement of facility
		LGU San Isidro, Isabela	On-going procurement of facility
		LGU San Agustin, Isabela	On-going procurement of facility

Program / Sub-Program / Performance Indicator Subscription	Budget Allocation (P'000)	Beneficiaries / Provinces Covered / Sites	Status of Implementation
Establishment of Composing Facilities for Biodegradable Wastes (CFBW)		LGU Naguilian, Isabela	On-going procurement of facility
		PENRO, Isabela	On-going procurement of facility
		LGU Aritao, Nueva Vizcaya	On-going procurement of facility
		LGU Dupax del Sur, Nueva Vizcaya	On-going procurement of facility
		LGU Dupax del Norte, Nueva Vizcaya	On-going procurement of facility
		<b>Region III</b>	
		LGU Baler, Aurora	On-going procurement of facility
		LGU San Luis, Aurora	On-going procurement of facility
		LGU Orion, Bataan	On-going procurement of facility
		LGU Balanga, Bataan	On-going procurement of facility
		LGU Calumpit, Bulacan	On-going procurement of facility
		LGU Science City of Munoz, Nueva Ecija	On-going procurement of facility
		LGU Florida Blanca, Pampanga	On-going procurement of facility
		LGU Sta. Ana, Pampanga	On-going procurement of facility
		LGU Bamban, Tarlac	On-going procurement of facility
		LGU Sta. Cruz, Zambales	On-going procurement of facility
		LGU Palauig, Zambales	On-going procurement of facility
		<b>Region IV-A</b>	
		LGU Padre Garcia, Batangas	On-going procurement of facility
		LGU Balayan, Batangas	On-going procurement of facility
		LGU Indang, Cavite	On-going procurement of facility
		LGU Tarnate, Cavite	On-going procurement of facility
		LGU Nagcarlan, Laguna	On-going procurement of facility
		LGU Los Baños, Laguna	On-going procurement of facility
		LGU San Narciso, Quezon	On-going procurement of facility
		LGU Teresa, Rizal	On-going procurement of facility
		LGU Morong, Rizal	On-going procurement of facility
		Mandaluyong, NCR	On-going procurement of facility
		Paranaque, NCR	On-going procurement of facility
		<b>Region IV-B</b>	
		Santa Cruz, Marinduque	On-going procurement of facility



Program / Sub-Program / Performance Indicator Subscription	Budget Allocation (P'000)	Beneficiaries / Provinces Covered / Sites	Status of Implementation
Establishment of Composing Facilities for Biodegradable Wastes (CFBW)		Calintaan, Occidental Mindoro	On-going procurement of facility
		Looc, Occidental Mindoro	On-going procurement of facility
		Puerto Galera, Oriental Mindoro	On-going procurement of facility
		Roxas, Oriental Mindoro	On-going procurement of facility
		Socorro, Oriental Mindoro	On-going procurement of facility
		Quezon, Palawan	On-going procurement of facility
		Aborlan, Palawan	On-going procurement of facility
		Odiongan, romblon	On-going procurement of facility
		<b>Region V</b>	
		LGU Malilipot, Albay	On-going procurement of facility
		LGU Malinao, Albay	On-going procurement of facility
		LGU Ponlangui, Albay	On-going procurement of facility
		LGU Sta. Elena, Camarines Norte	On-going procurement of facility
		LGU Paracale, Camarines Norte	On-going procurement of facility
		LGU Canaman, Camarines Sur	On-going procurement of facility
		LGU Goa, Camarines Sur	On-going procurement of facility
		LGU Pandan, Catanduanes	On-going procurement of facility
		LGU Gignuto, Catanduanes	On-going procurement of facility
		LGU Esperanza, Masbate	On-going procurement of facility
		LGU Pilar, Sorsogon	On-going procurement of facility
		<b>Region VI</b>	
		LGU Libacao, Aklan	On-going procurement of facility
		LGU Numancia, Aklan	On-going procurement of facility
		LGU Libertad, Antique	On-going procurement of facility
		LGU Hamtic, Antique	On-going procurement of facility
		LGU Pontevedra, Capiz	On-going procurement of facility
		LGU Mambusao, Capiz	On-going procurement of facility
		LGU Jordan, Guimaras	On-going procurement of facility
		LGU San Lorenzo, Guimaras	On-going procurement of facility
		LGU Mira, Iloilo	On-going procurement of facility
		LGU Miag-ao, Iloilo	On-going procurement of facility

Program / Sub-Program / Performance Indicator Subscription	Budget Allocation (P'000)	Beneficiaries / Provinces Covered / Sites	Status of Implementation
Establishment of Composing Facilities for Biodegradable Wastes (CFBW)		LGU Lambunao, Iloilo	On-going procurement of facility
		PLGU-Negros Occidental	On-going procurement of facility
		LGU Candoni, Negros Occidental	On-going procurement of facility
		LGU Murcia, Negros Occidental	On-going procurement of facility
		<b>Region VII</b>	
		LGU Calape, Bohol	On-going procurement of facility
		LGU Carmen, Bohol	On-going procurement of facility
		LGU Trinidad, Bohol	On-going procurement of facility
		LGU Ubay, Bohol	On-going procurement of facility
		LGU San Miguel, Bohol	On-going procurement of facility
		LGU Daanbantayan, Cebu	On-going procurement of facility
		LGU Cebu City, Cebu	On-going procurement of facility
		LGU Tudela, Cebu	On-going procurement of facility
		LGU Argao City, Cebu	On-going procurement of facility
		LGU Sibonga, Cebu	On-going procurement of facility
		LGU Alcantara, Cebu	On-going procurement of facility
		LGU Mabinay, Negros Oriental	On-going procurement of facility
		LGU Bayawan City, Negros Oriental	On-going procurement of facility
		LGU Valencia, Negros Oriental	On-going procurement of facility
		<b>Region VIII</b>	
		LGU Leyte, Leyte	On-going procurement of facility
		LGU Hilongos, Leyte	On-going procurement of facility
		LGU Culaba, Biliran	On-going procurement of facility
		LGU Guiuan, Eastern Samar	On-going procurement of facility
		LGU Dolores, Eastern Samar	On-going procurement of facility
		LGU San Jose, Northern Samar	On-going procurement of facility
		LGU Pambujan, Northern Samar	On-going procurement of facility
		LGU Catubig, Northern Samar	On-going procurement of facility
		LGU Hinunangan, Southern Leyte	On-going procurement of facility
		LGU Bontoc, Southern Leyte	On-going procurement of facility
		LGU Basey, Western Samar	On-going procurement of facility



Program / Sub-Program / Performance Indicator Subscription	Budget Allocation (P'000)	Beneficiaries / Provinces Covered / Sites	Status of Implementation
Establishment of Composting Facilities for Biodegradable Wastes (CFBW)		<b>Region IX</b>	
		LGU Pitogo, Zamboanga del Sur	On-going procurement of facility
		LGU Polanco, Zamboanga del Norte	On-going procurement of facility
		LGU Katipunan, Zamboanga del Norte	On-going procurement of facility
		LGU Labason, Zamboanga del Norte	On-going procurement of facility
		LGU Mabuhay, Zamboanga Sibugay	On-going procurement of facility
		LGU Buug, Zamboanga Sibugay	On-going procurement of facility
		Zamboanga del Sur Province	On-going procurement of facility
		Zamboanga Sibugay Province	On-going procurement of facility
		<b>Region X</b>	
		LGU Kalilangan, Bukidnon	On-going procurement of facility
		Bukidnon Province	On-going procurement of facility
		LGU Catarman, Camiguin	On-going procurement of facility
		Camiguin Province	On-going procurement of facility
		PLGU - Lala, Lanao del Norte	On-going procurement of facility
		Lanao del Norte Province	On-going procurement of facility
		LGU Oroqueta, Misamis Occidental	On-going procurement of facility
		Misamis Occidental Province	On-going procurement of facility
		LGU Libertad, Misamis Oriental	On-going procurement of facility
		LGU Claveria, Misamis Oriental	On-going procurement of facility
		<b>Region XI</b>	
		LGU New Bataan, Compostela Valley	On-going procurement of facility
		LGU Maragusan, Compostela Valley	On-going procurement of facility
		LGU Carmen, Davao del Norte	On-going procurement of facility
		LGU Sta. Cruz, Davao del Sur	On-going procurement of facility
		LGU Magsaysay, Davao del Sur	On-going procurement of facility
		LGU Cateel, Davao Oriental	On-going procurement of facility
		LGU Bagangga, Davao Oriental	On-going procurement of facility
		<b>Region XII</b>	
		LGU Magpet, North Cotabato	On-going procurement of facility
		LGU Kidapawan City, North Cotabato	On-going procurement of facility
		LGU Carmen, North Cotabato	On-going procurement of facility

Program / Sub-Program / Performance Indicator Subscription	Budget Allocation (P'000)	Beneficiaries / Provinces Covered / Sites	Status of Implementation
Establishment of Composting Facilities for Biodegradable Wastes (CFBW)		LGU Kiamba, Sarangani	On-going procurement of facility
		LGU Malungon , Sarangani	On-going procurement of facility
		LGU Norala, South Cotabato	On-going procurement of facility
		LGU Banga, South Cotabato	On-going procurement of facility
		<b>CARAGA Region</b>	
		LGU Remedios T. Romualdez, Agusan del Norte	On-going procurement of facility
		LGU Buenavista, Agusan del Norte	On-going procurement of facility
		LGU Rosario, Agusan del Sur	On-going procurement of facility
		LGU Bunawan, Agusan del Sur	On-going procurement of facility
		LGU Socorro, Surigao del Norte	On-going procurement of facility
		LGU Pilar, Surigao del Norte	On-going procurement of facility
		LGU Bislig, Surigao del Sur	On-going procurement of facility
		LGU Barobo, Surigao del Sur	On-going procurement of facility
Establishment of Small Scale Composting Facilities (SSCF)			
		<b>CAR</b>	
		Sinabaan-Nagsayangan Farmers Association, Lagangilang, Abra	Established
		MLGU Tineg, Tineg, Abra	Established
		Tubo Farmers and Processors Association, Peñarrubia, Abra	Established
		Mt. Carmel Agri-Tourism and Training Center Inc, Peñarrubia, Abra	Established
		Rang-ay Rizal-Luna Irrigators Association, Luna, Apayao	Established
		Ilocano-Igorot Upland Farmers Association, Sta. Marcela, Apayao	Established
		Lucnab Rural Improvement Club, Baguio City, Benguet	Established
		Palina Organic Farmers Association, Kibungan, Benguet	Established
		Mabilig Dankigan Lien Irrigators Farmers Association, Bakun, Benguet	Established
		Sayangan Ampusongan Farmers Association, Bakun, Benguet	Established
		Banaue Organic Farmers Organization, Banaue, Ifugao	Established
		Lagawe Organic Practitioners Association, Lamut, Ifugao	Established
		Mayayao Multi Organic Farmers Association, Mayayao, Ifugao	Established
		Tinoc Organic Producers Multi Purpose Cooperative, Tinoc, Ifugao	Established
		Bulo East Elementary School, Tabuk City, Kalinga	Established
		Gymaget Agro Association Inc., Gueday, Mountain Province	Established
		Taccong Sagada Indigenous Farmers Association, Sagada, Mountain Province	Established
		Monamon Norte Bauko Farmers Association, Bauko, Mountain Province	Established
		<b>Region III</b>	
		Citronella Farmers Association Incorporated	Established
		Organic Agriculture Learning Site	Established
		MLGU Dinalungan, Aurora	Established



Program / Sub-Program / Performance Indicator Subscription	Budget Allocation (P'000)	Beneficiaries / Provinces Covered / Sites	Status of Implementation
Establishment of Small Scale Composting Facilities (SSCF)		City Organic Practitioners Association	Established
		MLGU Morong, Bataan	Established
		Tambao-Luakan Payumo Jr. Farmers Association	Established
		Father's Club Agri-Laborer Association	Established
		Bulacan Association of Natural Farmers	Established
		Dumungan Organic Farmers Association	Established
		Cambitala Elementary School	Established
		Don Bosco Training Center	Established
		MLGU Cuyapo, Nueva Ecija	Established
		San Nicolas Farmers Association	Established
		Fortuna Augustinians Farmers Association	Established
		Bulac Vegetable Growers Association	Established
		Castro-Tomas Agri-Techture Farm School and Training Center Inc.	Established
		Tarlac Organic Producers Association	Established
		Banglit Integrated Farmers Producers Irrigators Association Inc. (BIFPIA)	Established
		Munting Sambayanang Kristiyana	Established
		BLGU - Sangguniang Barangay Amungan, Iba	Established
		Matiques Farmers Association	Established
			Established
		<b>Region IV-A</b>	Established
		Seed of Hope Producers Coop, Calatagan, Batangas	Established
		Seed of Hope Producers Cooperative, Balayan, Batangas	Established
		LGU - Indang, Indang, Cavite	Established
		Samahan ng Agresibong Magsasaka, Indang, Cavite	Established
		Suba Farmers Association, Majayjay, Laguna	Established
		Laguna State Polytechnic University - Siniloan Campus, Siniloan, Laguna	Established
		Southern Luzon State University, Lucban, Quezon	Established
		Agri-mazing Farmers and Fisherman Association	Established
		BLGU Maybancal, Morong, Rizal	Established
		Camillian Sisters MDDC, Antipolo, Rizal	Established
		<b>Region IV-B</b>	
		Cabuyo Farmers Association, Torrijos, Marinduque	Established
		Daig-Isok Farmers Association, Boac, Marinduque	Established
		Caigangan-Bagtingon VGA, Boac, Marinduque	Established
		Organico Mindorenos Magsaysay, Magsaysay, Occidental, Mindoro	Established
		Launland Cares Cacao Farmers Association, Sablayan, Occidental, Mindaoro	Established
		La Pabur Irrigators Association, Calintaan, Occidental, Mindoro	Established
		Calapan Organic Sustainable and Development Farm, Calapan, Oriental Mindoro	Established
		Farmville Farmers Association for Upland Organics, Mansalay, Oriental Mindoro	Established
		Organic Farmers Association of Bongabong, Bongabong, Oriental Mindoro	Established
		Naujan Organic Farmers Association, Naujan, Oriental Mindoro	Established
		Carasanan Farmers Small Water Irrigation System Association, Espanola, Palawan	Established
		Lagi-laging Mag Uuma ng Sitio Daan Farmers Association, Aborlan, Palawan	Established
		Mary Help of Christian School, Puerto Princesa, Palawan	Established
		Surian SLP, San Andres, Romblon	Established
		Punta Organic Farmers Association, Looc, Romblon	Established
		Cabulotan Farmers Association, San Agustin, Romblon	Established
		<b>Region VII</b>	
		Lonoy Heroes Memorial High School, Jagna, Bohol	Established

Program / Sub-Program / Performance Indicator Subscription	Budget Allocation (P'000)	Beneficiaries / Provinces Covered / Sites	Status of Implementation
Establishment of Small Scale Composting Facilities (SSCF)		San Roque Irrigators Service Association, Inc., Talibon, Bohol	Established
		Villa Teresita Small Coconut Farmers Organization, Ubay, Bohol	Established
		Sta. Cruz Organic Farmer's Association, Sagbayan, Bohol	Established
		LGU - Sibonga, Cebu	Established
		Asturias Farmers Scientist Association, Asturias, Cebu	Established
		Paoang Farmers and Women Association, Larena, Siquijor	Established
		San Antonio National High School, Siquijor, Siquijor	Established
		Ocean View Farm and Cottages Organic Agriculture Learning Site, Maria, Siquijor	Established
		Bolot Upland Farmers Association	Established
		Catulayan National High School, San Juan, Siquijor	Established
		Talayong Integrated Farmers, Lazi, Siquijor	Established
		<b>Region IX</b>	
		MLGU - Polanco	Established
		Sitio Bayol Farmers Association, Manukan, Zamboanga del Norte	Established
		Moyo Farmers Multi-Purpose Cooperative, Siayan, Zamboanga del Norte	Established
		BLGU - New Barili, Tampilisan, Zamboanga del Norte	Established
		Matunoy Farmers Multi-Purpose Cooperative, Gutalac, Zamboanga del Norte	Established
		Poblacion Bajo Farmers Association, Sergio Osmeña, Zamboanga del Norte	Established
		Lagawan Farmers Association, Labason, Zamboanga del Norte	Established
		PLGU - Zamboanga del Norte, Dipolog City	Established
		Limamawan Farmers Association, Margosatubig, Zamboanga del Sur	Established
		Don Mariano Solar Lighting Association, Pagadian City, Zamboanga del Sur	Established
		Macasing National High School, Pagadian City, Zamboanga del Sur	Established
		Deborok Women Empowerment Movement, Pagadian City, Zamboanga del Sur	Established
		Labangan Farmers First Consolidated Multi-Purpose Cooperative, Labangan, Zamboanga del Sur	Established
		Colojo Small Coconut Farmers Association, Pitogo, Zamboanga del Sur	Established
		Upper Salug Daku Women's Association, Mahayag, Zamboanga del Sur	Established
		District Agriculture Office - Vitali District, Zamboanga City	Established
		Kauswangan Farmers Association, Mabuhay, Zamboanga Sibugay	Established
		Gandiangan SWISA Inc., Imelda, Zamboanga Sibugay	Established
		Yamang Lupa Program Farmers Association, RT Lim, Zamboanga Sibugay	Established
		Bingon Farmers Irrigators Association, Siay, Zamboanga Sibugay	Established
		Mahalutayong Agrikultura Alang sa Kinaiyahan Nato Association, Kabalasan, Zamboanga Sibugay	Established
		MLGU - Buug, Zamboanga Sibugay	Established
		Camanga Farmers Association, Siay, Zamboanga Sibugay	Established
		<b>Region XI</b>	
		Laac Multipurpose Cooperative	Established
		Barangay Baylo Cocopal Farmers Association	Established
		Tapak Farmers Marketing Cooperative	Established
		Davao Integrated Resource Cooperative	Established



Program / Sub-Program / Performance Indicator Subscription	Budget Allocation (P'000)	Beneficiaries / Provinces Covered / Sites	Status of Implementation
Establishment of Small Scale Composting Facilities (SSCF)		Mamangan Farmers Association	Established
		Samal Island Agri Growers and Producers Association	Established
		Tibolo Farm Workers Association	Established
		Magsaysay Organic Farmers Marketing Cooperative	Established
		Ruparan Farmers and Laborers Association	Established
		Little Baguio Farmers Association	Established
		STS ILP Agri Farm	Established
		Langawisan Tropical Farmers Association	Established
		Davao Oriental Cacao and Coco Industry Development Coalition Inc	Established
		<b>Region XII</b>	
		Pomelo Growers Association of M'lang (POGAM); Purok 6, New Kalibo, M'lang.	Established
		University of Southern Mindanao (Soil Science Department)	Established
		B'laan Klayag Amda Di Du Sansato (B'KADDS); Sitio Sambulawan, brgy. Bacong, Tulunan.	Established
		New Caridad National Vocational & Technological High School; Brgy. New Caridad, Tulunan.	Established
		LGU Makilala	Established
		LGU-Kiamba Demo Farm; Purok Pag-asa, Brgy. Tambilil, Kiamba.	Established
		LGU- Malungon Techno-Demo Farm; Sitio Basak, Brgy. Malandag	Established
		LGU Maasim Nursery	Established
		Big Margus Cross Communal Irrigators Association; Brgy. Big Margus, Glan.	Established
		Malapatan Banana Growers Association; Brgy. Lun Padido	Established
		Sto. Nino Integrated Natural Farming Association (SINFA);	Established
		Organic Practitioner Association; Brgy. Crossing Rubber, Tupi, South Cotabato.	Established
		Caloocan Farmers Association; Brgy. Caloocan, Koronadal City	Established
		LGU Tampakan Demo Farm; Brgy. Buto, Tampakan	Established
		Re-inforced Service Taskforce (RST) Bololmala Farmers Association	Established
		Central Mindanao College of Science and Technology (CMCST); Purok Rosal, New Isabela, Tacurong City	Established
		Kabul Communal Irrigators Association (KCIA); Sitio Kamanga, Brgy. Laguilayan, Isulan.	Established
		International School for Advance & Genuine Education; Capitol site, Brgy. Kalawag 1, Isulan.	Established
		Lebak Sustainable Organic Agriculture Association (LISOA); Brgy Aurelio Frerries Sr., Lebak.	Established
		PLGU Nursery, Bo. 2, Tacurong City	Established
		DA-RFO XII - Bio-N mixing plant, Bo. 2, Tacurong City	Established
		MLGU Bagumbayan, Sultan Kudarat (at vermicomposting site provided by DA-RFO XII)	Established
<b>Promotion and Development of Organic Agriculture through Alternative Prime Movers for Pumn Irrigation Systems</b>	<b>62, 200</b>		
Construction/Installation of Solar, Ram, and Wind pumps		<b>Installation of Solar Powered Irrigation System</b>	
		Ampasit, Pugu, La Trinidad, Benguet	
		Poblacion, Tuba, Benguet	
		Dangtalan, Pasil, Kalinga	
		Abbanit-Payawan, Lamut, Ifugao	
		Dulacac, Alaminos, Pangasinan	
		Lipit-Tumaeng, San Fabian, Pangasinan	
		Cabaluyan 2nd, Mangatarem, Pangasinan	
		Pavao, Batac City, Ilocos Norte	
		Baliw, Sinit, Ilocos Sur	

Program / Sub-Program / Performance Indicator Subscription	Budget Allocation (P'000)	Beneficiaries / Provinces Covered / Sites	Status of Implementation
Construction/Installation of Solar, Ram, and Wind pumps		Maguirig, Solana, Cagayan	Notice to Proceed (NTP) was picked up by the Contractor/Supplier last September 25, 2018. Will be installed this 4th Quarter.
		Upi, Gamu, Isabela	
		Ipil, Echague, Isabela	
		Villaros, Bagabag, Nueva Vizcaya	
		Dungo, Aglipay, Quirino	
		Dimabuno, Dipaculao, Aurora	
		Palanginan, Iba, Zambales	
		Paradise III, San Jose del Monte, Bulacan	
		Calumpang, Mabalacat City, Pampanga	
		San Isidro, Magalang, Pampanga	
		Liwayway, Sta. Rosa, Nueva Ecija	
		San Isidro, Tarlac City, Tarlac	
		Casinsin, Pakil, Laguna	
		Bagong Pook, Pila, Laguna	
		Pantihan 4, Maragondon, Cavite	
		San Agapito, Isla Verde, Batangas City, Batangas	
		Macabud, Rodriguez, Rizal	
		Bagombong, Jala-Jala, Rizal	
		Darangan, Binangonan, Rizal	
		Behia, Tiaong, Quezon	
		Ibabang Palsabangon, Pagbilao, Quezon	
		Irawan, Puerto Princesa City, Palawan	
		Poblacion, Dumarang, Palawan	
		Central, San Jose, Occidental Mindoro	
		Narra, Gloria, Oriental Mindoro	
		Balaynan, Goa, Camarines Sur	
		Sta. Justina, Buhi, Camarines Sur	
		Bolo Norte, Sipocot, Camarines Sur	
		Calasagan, Daet, Camarines Norte	
		Makawayan, Irosin, Sorsogon	
		San Rafael, Sta. Magdalena, Sorsogon	
		Malapay, Pioduran, Albay	
		Tinapian, Manito, Albay	
		Nagbarorong, Baras, Catanduanes	
		Dasal, Sibunag, Guimaras	
		Bugnav, Jordan, Guimaras	
		Tatuy, Sitio Guislan, Miagao, Iloilo	
		Durog, San Jose de Buenavista, Antique	
		Malonov, Dao, Capiz	
		Magallanes, Nabas, Aklan	
		Prosperidad, San Carlos City, Negros Occidental	
		La Granja, La Carlotta City, Negros Occidental	
		Cang-Alwang, Siquijor, Siquijor	
		Caipilan, Siquijor, Siquijor	
		Zamora, Bilar, Bohol	
		Tigib, Argao, Cebu	
		San Isidro, Asturias, Cebu	
		Poblacion, Pamplona, Negros Oriental	
		San Jose, Tanjay City, Negros Oriental	
		Lapinig Norte, Lapinig, Northern Samar	
		Sabang II, Allen, Northern Samar	
		Cagsumje, Sta. Margarita, Samar	
		Coloran, Siay, Zamboanga Sibugay	
		Miatan, Katipunan, Zamboanga del Norte	
		Uno, Katipunan, Zamboanga del Norte	
		San Luis, Gingoog, Misamis Oriental	
		Awang, Opol, Misamis Oriental	
		Tongantongan, Valencia City, Bukidnon	
		San Isidro, Island Garden City of Samal, Davao del Norte	
		Oraya, Sto. Nino, Talaingod, Davao del Norte	
		Taba, Carmen, Davao del Norte	
		Malamba, Marilog District, Davao City	
		Libudon, Mati City, Davao Oriental	
		Don Enrique Lopez, Mati City, Davao Oriental	
		Bololmala, Tupi, South Cotabato	



Program / Sub-Program / Performance Indicator Subscription	Budget Allocation (P'000)	Beneficiaries / Provinces Covered / Sites	Status of Implementation
Construction/Installation of Solar, Ram, and Wind pumps		Dajay, Surallah, South Cotabato	
		Rubber Crossing, Tupi, South Cotabato	
		Amas, Kidapawan, North Cotabato	
		Amazion, Kidapawan, North Cotabato	
		Zillovia, Talacogon, Agusan del Sur	
		Bobon, Butuan City, Agusan del Norte	
		Del Pilar, Socorro, Surigao del Norte	
		<b>Installation of Ram Pump Irrigation System</b>	
		Pandatung, Hermosa, Bataan	For installation this 4th Quarter
		Sta. Rita, Cabangan, Zambales	
		San Antonio, Kalayaan, Laguna	On-going installation
		Sta. Lucia, Dolores, Quezon	For installation this 4th Quarter
		Tambo Kulit, Indang, Cavite	On-going installation
		Laganac, Balatan, Camarines Sur	Completed
		Makiling, Sagay City, Negros Occidental	
		Kalasan, Pagadian City, Zamboanga del Sur	
		Quirino, Misamis Occidental	For installation this 4th Quarter
		Salaysay, Marilog District, Davao City	
		Bentangan, Carmen, North Cotabato	
		<b>Installation of Wind Powered Irrigation System</b>	
		Davila, Pasuquin, Ilocos Norte	For installation this 4th Quarter
		Upl, Gamu, Isabela	Completed
		Arenas, Arayat, Pampanga	Completed
		Anibong, Pagsanjan, Laguna	
		Pamplona, Gen. Nakar, Quezon	
		Poblacion, Magsaysay, Occidental Mindoro	For installation this 4th Quarter
		Nablangbulod, Pioduran, Albay	
		Poblacion I, Sagay City, Negros Occidental	
<b>National High Value Crops Development Program (NHVCDP)</b>			
<b>Provision of Agricultural Equipment and Facilities (PAEF)</b>	<b>54,000</b>		
Establishment of Composting Facilities for Biodegradable Wastes (CFBW)			
		<b>CAR</b>	
		LGU La Paz, Abra	On-going procurement of facility
		LGU Baguio City, Benguet	On-going procurement of facility
		LGU Rizal, Kalinga	On-going procurement of facility
		LGU Besao, Mt. Province	On-going procurement of facility
		<b>Region I</b>	
		LGU Lingayen City, Pangasinan	On-going procurement of facility
		LGU Dagupan City, Pangasinan	On-going procurement of facility
		LGU San Gabriel, Pangasinan	On-going procurement of facility
		LGU Paoay, Ilocos Norte	On-going procurement of facility
		<b>Region II</b>	
		LGU Sto Niño, Cagayan	On-going procurement of facility
		LGU Cordon, Isabela	On-going procurement of facility
		LGU Kayapa, Nueva Vizcaya	On-going procurement of facility
		LGU Saguday, Quirino	On-going procurement of facility
		<b>Region III</b>	
		LGU Dingalan, Aurora	On-going procurement of facility
		LGU Pilar, Bataan	On-going procurement of facility
		LGU Pulilan, Bulacan	On-going procurement of facility
		LGU Mexico, Pampanga	On-going procurement of facility
		<b>Region IV-A</b>	
		LGU Malvar, Batangas	On-going procurement of facility
		LGU Alfonso, Cavite	On-going procurement of facility
		LGU Mulanay, Quezon	On-going procurement of facility
		LGU District IV- Laguna	On-going procurement of facility
		<b>Region IV-B</b>	
		LGU Lubang, Occidental Mindoro	On-going procurement of facility
		LGU Pinamalayan, Oriental Mindoro	On-going procurement of facility
		LGU San Vicente, Palawan	On-going procurement of facility
		LGU Santa Fe, Romblon	On-going procurement of facility



Program / Sub-Program / Performance Indicator Subscription	Budget Allocation (P'000)	Beneficiaries / Provinces Covered / Sites	Status of Implementation
Establishment of Composing Facilities for Biodegradable Wastes (CFBW)		<b>Region V</b>	
		LGU Daraga, Albay	On-going procurement of facility
		LGU Bato, Camarines Sur	On-going procurement of facility
		LGU Catalingan, Masbate	On-going procurement of facility
		LGU Sta Magdalena, Sorsogon	On-going procurement of facility
		<b>Region VI</b>	
		LGU Makato, Aklan	On-going procurement of facility
		LGU Patnongon, Antique	On-going procurement of facility
		LGU Sapián, Capiz	On-going procurement of facility
		LGU Sibunag, Guimaras	On-going procurement of facility
		LGU Anilao, Iloilo	On-going procurement of facility
		LGU Isabela, Negros Occidental	On-going procurement of facility
		<b>Region VII</b>	
		LGU Alicia, Bohol	On-going procurement of facility
		LGU Pilar, Bohol	On-going procurement of facility
		LGU Moalboal, Cebu	On-going procurement of facility
		LGU Minglanilla, Cebu	On-going procurement of facility
		LGU Guihulngan City, Negros Oriental	On-going procurement of facility
		PLGU-Siquijor	On-going procurement of facility
		<b>Region VIII</b>	
		LGU Abulog, Leyte	On-going procurement of facility
		LGU Maasin City, Southern Leyte	On-going procurement of facility
		LGU Kawayan, Biliran	On-going procurement of facility
		LGU Gamay, Northern Samar	On-going procurement of facility
		LGU Taft, Eastern Samar	On-going procurement of facility
		LGU Calbayog City, Western Samar	On-going procurement of facility
		<b>Region IX</b>	
		LGU Talusan, Zamboanga Sibugay	On-going procurement of facility
		LGU Gutalac, Zamboanga del Norte	On-going procurement of facility
		LGU Tampilisan, Zamboanga del Norte	On-going procurement of facility
		Zamboanga Sibugay	On-going procurement of facility
		Zamboanga del Sur	On-going procurement of facility
		Zamboanga del Sur	On-going procurement of facility
		<b>Region X</b>	
		Bukidnon Province	On-going procurement of facility
		Camiguin Province	On-going procurement of facility
		Lanao del Norte Province	On-going procurement of facility
		Misamis Occidental Province	On-going procurement of facility
		Misamis Oriental Province	On-going procurement of facility
		Misamis Oriental Province	On-going procurement of facility
		<b>Region XI</b>	
		LGU Kapalong, Davao del Norte	On-going procurement of facility
		LGU Digos, Davao del Sur	On-going procurement of facility
		LGU Sta. Maria, Davao Occidental	On-going procurement of facility
		LGU Matanao, Davao del Sur	On-going procurement of facility
		<b>Region XII</b>	
		LGU Aleosan, North Cotabato	On-going procurement of facility
		LGU Maitum, Sarangani	On-going procurement of facility
		LGU Lake Sebu, South Cotabato	On-going procurement of facility
		LGU Bagumbayan, Sultan Kudarat	On-going procurement of facility
		<b>Region XIII</b>	
		LGU Las Nieves, Agusan del Norte	On-going procurement of facility
		LGU Sta. Josefa, Agusan del Sur	On-going procurement of facility
		LGU San Isidro, Surigao del Norte	On-going procurement of facility
		LGU Sta. Monica, Surigao del Norte	On-going procurement of facility
		LGU Carmen, Surigao del Sur	On-going procurement of facility
		LGU Marihatag, Surigao del Sur	On-going procurement of facility
Establishment of Composing Facilities for Biodegradable Wastes (CFBW)			
<b>Irrigation Network Services through Alternative Prime Movers for Pump Irrigation</b>	<b>50,964</b>	<b>Installation of Solar Powered Irrigation System</b>	
Construction/Installation of Solar, Ram, and Wind pumps		Sitio Nagsavangan, Brgy. Tagodtod, Lagangilag, Abra	Completed
		Sitio Barbarit, Brgy. Tagodtod, Lagangilag, Abra	Completed
		Nambaran, Tabuk City, Kalinga	Completed
		Ipil, Tabuk City, Kalinga	Completed
		Liwan West, Rizal, Kalinga	For installation this 4th Quarter




Program / Sub-Program / Performance Indicator Subscription	Budget Allocation (P'000)	Beneficiaries / Provinces Covered / Sites	Status of Implementation
Construction/Installation of Solar, Ram, and Wind pumps		Bacsil South, Laoag City, Ilocos Norte	Completed
		Poblacion, Suvo, Ilocos Sur	Completed
		San Juan, Sta. Lucia, Ilocos Sur	Completed
		Sta. Rita Central, Agoo, La Union	Completed
		Lauren, Umingan, Pangasinan	Completed
		Pulong Tamo, San Ildefonso, Bulacan	Completed
		Calantas, Floridablanca, Pampanga	Completed
		Manibaug, Porac, Pampanga	Completed
		San Roque, Magalang, Pampanga	Completed
		Poblacion, San Isidro, Nueva Ecija	Completed
		Macabaklav, Gapan City, Nueva Ecija	On-going installation
		New Ibalay, El Nido, Palawan	Completed
		Tuguis, Looc, Romblon	Completed
		Banuvo, Gasan, Marinduque	Completed
		Pula, Pola, Oriental Mindoro	Completed
		Murtha, San Jose, Occidental Mindoro	Completed
		San Vicente, Tabaco City, Albay	Completed
		Libtong, Libon, Albay	On-going installation
		Bagong Sirang, Pili, Camarines Sur	Completed
		Aguit-it, Vinzons, Camarines Norte	Completed
		Don Pablo Dela Rosa, Arorov, Masbate	Completed
		Cubay, Miagao, Iloilo	Completed
		Bakhaw Norte, Kalibo, Aklan	Completed
		Burav, Oton, Iloilo	Completed
		Trapiche, Oton, Iloilo	Completed
		Guibongan, Miagao, Iloilo	Completed
		Mantalongon, Dalaguete, Cebu	On-going installation
		Danasan, Danao City, Cebu	On-going installation
		Kabankalan, Tuburan, Cebu	On-going installation
		Dau, Tagbilaran City, Bohol	On-going installation
		Brgy. 5, Capul, Northern Samar	Completed
		Binulho, Albuera, Leyte	Completed
		Burav, Paranas, Samar	Completed
		Pinocawan, Javier, Leyte	On-going installation
		Casilda, Merida, Leyte	Completed
		Panagaan, Mahayag, Zamboanga del Sur	Completed
		San Isidro, Mahayag, Zamboanga del Sur	Completed
		Mabuhay, Lilov, Zamboanga del Norte	Completed
		Lower Sulitan, Naga, Zamboanga Sibugay	Completed
		Culanan, Zamboanga City	Completed
		Lanise, Claveria, Misamis Oriental	On-going installation
		Apil, Oroquieta City, Misamis Occidental	Completed
		Banisilon, Aloran, Misamis Occidental	Completed
		Barongcot, Danggagan, Bukidnon	Completed
		Talandang, Tugbok District, Davao City	On-going installation
		San Isidro, Hagonov, Davao del Sur	Completed
		Poblacion, Bansalan, Davao del Sur	For installation this 4th Quarter
		Semong, Kapalong, Davao del Norte	Completed
		Napungas, Asuncion, Davao del Norte	Completed
		Malavan, M'lang, North Cotabato	On-going installation
		Malagan, Banisilan, North Cotabato	Completed
		San Jose, Koronadal City, South Cotabato	For installation this 4th Quarter
		Datal Anggas, Alabel, Sarangani	On-going installation
		Aroman, Carmen, North Cotabato	For installation this 4th Quarter
		Duangan, Esperanza, Agusan del Sur	Completed
		Malicato, Las Nieves, Agusan del Norte	Completed
		San Vicente, Carmen, Surigao del Sur	Completed
		<b>Installation of Ram Pump Irrigation System</b>	
		Barerbet, Bagabag, Nueva Vizcaya	For installation this 4th Quarter
		Langka, Palawan City, Nueva Ecija	
		Banquirohan, Legazpi City, Albay	Completed
		Escuela, Casiguran, Sorsogon	Completed
		Binulho Habitat, Javier, Leyte	
		Diwan, Dipolog City, Zamboanga del Norte	
		Salavsav, Marilog District, Davao City	
		Suawan, Marilog District, Davao City	
		Poblacion, Arakan, North Cotabato	
		Datal Batong, Malungon, Sarangani	
		<b>Installation of Wind Powered Irrigation System</b>	
		Pinmalodpod, Urdaneta City, Pangasinan	For installation this 4th Quarter
		Paavas, Burgos, Ilocos Norte	Completed
		Bungro, Cabugao, Ilocos Sur	For installation this 4th Quarter

Program / Sub-Program / Performance Indicator Subscription	Budget Allocation (P'000)	Beneficiaries / Provinces Covered / Sites	Status of Implementation
Construction/Installation of Solar, Ram, and Wind pumps		Maui, Delfin Albano, Isabela	Completed
		Marasat Pequeno, San Mateo, Isabela	Completed
		Bulac, Milanen, Pampanga	Completed
		Caguray, Magsaysay, Occidental Mindoro	For installation this 4th Quarter
		San Francisco, Legazpi, Albay	
		Magpatao, Lala, Lanao del Norte	
		Iggpit, Digos City, Davao del Sur	
		Poblacion, Malungon, Sarangani	
		Bonifacio, Surigao City, Surigao del Norte	


Prepared by:

  
**CATHLYN JOY P. DELA TORRE**  
 Planning Officer

Reviewed by:

  
**EDNA D. SAMAR, PhD**  
 OIC, Asst. Director

Approved by:

  
**ANGEL C. ENRIQUEZ, CESO III**  
 OIC, Director