



Department of Agriculture - BUREAU OF SOILS AND WATER MANAGEMENT  
 Supplemental Procurement Plan for CY 2021  
 As of February 16, 2021 (Bayanihan II Project)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity /Project)  PPMP No.
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202100004000	Global Navigation Satellite System Real time kin	WRMD	Competitive Bidding	1ST QTR	2ND QTR	2ND QTR	2ND QTR	GoP	15,600,000.00	-	15,600,000.00	2021-02-0571
310202100004000	Water Meter	WRMD	Small Value	1ST QTR	2ND QTR	2ND QTR	2ND QTR	GoP	26,400.00	-	26,400.00	2021-02-0572
<b>TOTAL</b>									<b>55,559,770.15</b>		<b>15,626,400.00</b>	


Prepared by:

  
**DENISE A. SOLANO**  
 Head, BAC Secretariat  
 February 16, 2021


Recommended by:

  
**ENGR. PABLO M. MONTALLA**  
 Vice Chairperson, BAC  
 February 16, 2021

Budget Officer:

  
**SARAH B. SUMINTRADO**  
 Head, Budget Section  
 February 16, 2021

Approved by:

  
**SONIA M. SALGUERO**  
 OIC - Director  
 February 16, 2021